

**A RESOLUTION  
AUTHORIZING AND DIRECTING THE  
MAYOR AND CITY CLERK  
TO EXECUTE AND ATTEST, RESPECTIVELY,  
CHANGE ORDER TO THE CONTRACT BETWEEN  
THE CITY OF GULF SHORES AND JAMES B. DONAGHEY, INC.  
IN AN AMOUNT NOT TO EXCEED \$26,320.00  
FOR ADDITIONAL WORK RELATED TO  
THE BODENHAMER RECREATION CENTER POOL HVAC PROJECT**

---

WHEREAS, after the original contract was awarded and installation began on the HVAC Project at the Bodenhamer Recreation Center Pool, it was discovered that the existing duct supports on the roof do not meet current Code requirements; and

WHEREAS, in order to comply with Code the duct support stands will need to be installed that will secure the system to the roof structure.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GULF SHORES, ALABAMA, WHILE IN REGULAR SESSION ON MARCH 28, 2016, as follows:

**Section 1.** That the Mayor and City Clerk be and they are hereby authorized and directed to execute and attest, respectively, a Change Order to the contract between the City of Gulf Shores and James B. Donaghey, Inc. in the amount of \$26,320.00 for additional work related to the Bodenhamer Recreation Center Pool HVAC Project; and in substantially the form presented to Council this date.

**Section 2.** That this Resolution shall become effective upon its adoption.

ADOPTED this 28<sup>th</sup> day of March, 2016.

---

Robert Craft, Mayor

ATTEST:

---

Wanda Parris, MMC  
City Clerk

C E R T I F I C A T E

I, Wanda Parris, MMC, City Clerk of the City of Gulf Shores, Alabama, do hereby certify that the foregoing is a true and correct copy of Resolution No. -16 (prepared by City Clerk), which Resolution was duly and legally adopted at a regular meeting of the City Council on March 28, 2016.

---

City Clerk