

RESOLUTION NO. -20

**A RESOLUTION AUTHORIZING AND DIRECTING THE
MAYOR AND CITY CLERK TO EXECUTE AND ATTEST, RESPECTFULLY, AN
AMENDMENT THE CITY'S CONTRACT WITH ARCHITECTURE WORKS, LLP,
AUTHORIZED BY RESOLUTION 6195-19,
FOR ADDITIONAL DESIGN SERVICES FOR THE RESTORE-FUNDED
GULF COAST CENTER FOR ECOTOURISM & SUSTAINABILITY PROJECT
IN AN AMOUNT NOT TO EXCEED \$65,000**

WHEREAS, The City was awarded \$9.7M in RESTORE funding for the Gulf Coast Center for Ecotourism & Sustainability Project as part of the Alabama Gulf Coast Recovery Council's Multi-Year Implementation Plan. Phase I (\$1,020,723) of the grant agreement is for planning, engineering, and design services for the project.

WHEREAS, in 2019 the City procured professional services from Architecture Works, LLP for engineering and design for \$949,320 by the passing of Resolution 6195-19. After several stakeholder design workshops as part of the preliminary planning and schematic design phases, it was determined that additional design services in the amount of \$65,000 would be necessary to meet the project goals. This funding is budgeted in Phase I of the grant agreement and ADCNR has reviewed and approved the amendment as presented.

WHEREAS, the amended contract will replace Architecture Works, LLP's previous contract to add additional design services identified as necessary through the planning and schematic design phases.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GULF SHORES, ALABAMA, WHILE IN REGULAR SESSION ON SEPTEMBER 14, 2020, as follows:

Section 1. That the Mayor and City Clerk be and they are hereby authorized and directed to execute and attest, respectively, a contract between the City of Gulf Shores and Architecture Works, LLP for additional design services identified as necessary through the planning and schematic design phases; in substantially the form presented to Council this date.

Section 2. That \$800,000 was budgeted in FY2020 for this project, and \$269,000 was spent on preliminary planning and schematic design. \$214,320 will be budgeted in FY2021 as a receivable to cover the total cost of design and engineering (\$1,014,320) for the project. Costs for this project will be 100% reimbursed through the RESTORE grant.

Section 3. That this Resolution shall become effective upon its adoption.

ADOPTED this 14th day of September, 2020.

Robert Craft, Mayor